Agenda Item No. 4.1

233 South Wacker Drive
Suite 800
L‘ Chicago Metropolitan Chicago, lllinois 60606
~ 312 454 0400
Ag e n Cy fO r P I a n n l ng www.cmap illinois.gov
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: February 6, 2019
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 189
projects have been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Information






Projects Currently Underway

No. | Project CMAP lead Timeline Assistance type | Status and notes
Campton Hills zoning and .. July 2014- Consultant Project is complete. The Village is moving the updated regulations
305 . . Kristin Ihnchak , ‘
subdivision regulations Dec. 2018 assistance through proper approvals and adoption.
. . May 2015- | Consultant
415 | Huntley zoning update Patrick Day March 2019 | assistance No update.
Cook County (Maine- . o .
ly 2016- AP hear f 1 ff
506 | Northfield) unincorporated Jake Seid July 2016 Staff assistance CM, N wa‘1t1r‘1g. to hear from CO,O > Co.unty planning staffto
; Mar. 2019 revise the priorities of the plan prior to its completion.
area plan (see website)
- : ) : . = -
507 Des Plaines cor.nprehenswe Heidy Persaud Nov. 2016 Staff assistance The final Plan is on the February 4% City Council consent agenda
plan (see website) Dec. 2018 for adoption.
Richton Park stormwater master , May 2018- Consultant The consultant and CMAP staff presented the final plan to the Village
520 . Kate Evasic ‘ .
plan, phase 2 (see website) Jan. 2019 assistance Board on January 14, which was subsequently approved on January 28.
Al in- .2018-
700 gonquin-Cary sub area Kate Evasic Mar. 2018 Staff assistance | CMAP staff continues drafting the Existing Conditions Report.
plan Dec. 2019
Beach Park Northern
t. 2018- ltant
702 | Lakeshore Regional Bicycle John O’Neal Sept. 2018 Cor'lsu an Project underway.
. Feb. 2020 assistance
and Pedestrian Plan
Existing Conditions Report is now available on the project
ite. The Village h ith her Jr. Hi
Beecher comprehensive plan ) Jan. 2018- Consultant website. The Village hosted focus groups wit 3Q Beecher Jr ngh
703 (see website) Ricardo Lopez June 2019 assistance students on December 19, 2018, and with the Latino community
’ on January 26, 2019, to talk about why they love Beecher and what
they envision for their community in 2040.
Brid t ill . 2018- MAP i ting the final plan to the Advi itt
704 r% gepor /Canaryville ' Noah Boggess Jan. 2018 Staff assistance C is presenting the final plan to the Advisory Committee on
priorities plan (see website). Jan. 2019 February 28t.
lumet Park hensi t. 2018- Itant
705 Calumet Park comprehensive Patrick Day Sept. 2018 Cor{su an A kickoff meeting with Village staff occurred on January 24.
plan Feb. 2020 Assistance
Carol Stream zoning, sign, . May 2018- | Consultant Houseal Lavigne Associates has initiated the project and is
706 L. ; Jake Seid ) ) .
and subdivision regulations May 2021 assistance currently focusing on stakeholder involvement.
Channahon comprehensive . Mar. 2018- | Consultant . , ,
707 . Heidy Persaud . The consultant team is drafting the key recommendations memo.
plan (see website) Sept. 2019 assistance
Chinatown Parking Study . Fob. 2018- . The exi.sting conditipns reporjc has been sent to the Steering .
709 . Lindsay Bayley Staff assistance | Committee. A meeting to review the ECR and discuss upcoming
(see website) Aug. 2019

outreach events is scheduled for February 14%.
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http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/lta/des-plaines-comprehensive-plan
http://www.cmap.illinois.gov/programs/lta/richton-park-smp
https://beecher2040.org/
https://www.cmap.illinois.gov/programs/lta/bridgeport-and-canaryville
http://www.hlplanning.com/portals/channahon/
http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking

No. | Project CMAP lead Timeline Assistance type | Status and notes
Implementation underway from recommendations from the Phase 1
SSEGI report. Activities include: helping Cook County, SSMMA and
south suburban partners to create a development authority — an entity
710 Cook Coynty South S'u.bu.rban Kelwin Harris Dec. 2019- Staff assistance that would dri?e strategic, large scale, economic growth in' the south

Economic Growth Initiative June 2019 suburbs and will have the powers of a development authority to develop
land. Activities so far have been around helping to identify sites in the
south suburbs that could be ready for development around the identified
best-fit clusters of: TD&L, Metals, Food Packing and B2B.

DuPage County Corridor . Jan. 2018- Consultant The consultant sent a revised ECR that z.;lddressed CMAP’s

711 Lindsay Bayley . comments. It has been approved and will be sent to stakeholders

Study June 2019 assistance .
in early February.

F th CDC Existi

ar Sc.)g CDC Existing Apr. 2018- . Stakeholder interviews completed. Summarizing comments,
712 | Conditions and Market Katanya Raby Staff assistance .
. Apr. 2019 preparing draft of ECR.

Analysis

Forest Preserve Dlstrlc“:t of Draft ECR is complete and currently under internal (CMAP)
713 Cook County, Des Plaines John O’Neal May 2018- Staff assistance | review. The design/production of a MetroQuest survey is

River Trail, South Extension Oct. 2019 ' sp y

. . underway.
Planning Study (see website)
Illinois International Port o . . .
715 | District plannine priorities Elizabeth Scott Apr. 2018- Staff assistance Priorities report is undergoing external review. A RFP for phase 2
p &P Apr. 2019 opened January 14, 2019 and will close on February 8, 2019.
report (see website)
: ; ; 1 o .
Justice I&M Canal Trail S.teermg Committee meejcmg toolf p. ace on January 11 'to review
. o ; Jan. 2018- Consultant final draft ECR and preview preliminary/proposed design
717 | Extension Feasibility Study John O’'Neal . . I
. June 2019 assistance alternatives (currently under development), as well as preliminary

(see website) )
cost estimates.

Following a presentation by the consultant on the BMP
optimization framework, CMAP and Kane County staff provided

Kane County / Mill Creek Holly Hudson/ | Oct. 2017- . additional questions and comments for ’fheir con.sideration.

719 | watershed-based plan Staff assistance | CMAP and Kane County staff also provided review and comment
. Kelsey Pudlock | Oct. 2019 . . .

(website) on the subcatchment delineation, after which the consultant
finalized the subcatchments and began setting up the HSPF
model.

Matteson streetscape . Sept. 2018- | Consultant The CMAP Board selected RATIO Architects to lead the creation

720 | . Ricardo Lopez . . . . .
improvement plan Feb. 2020 assistance of a streetscape improvement plan. Project to kick-off in February
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https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/lta/IIPD-PPR
https://www.cmap.illinois.gov/programs/LTA/justice
http://www.cmap.illinois.gov/programs/lta/mill-creek

No. | Project CMAP lead Timeline Assistance type | Status and notes
2019 with RATIO, Village Staff, and CMAP to discuss timeline
and next steps.
Maywood Zoning Reference . Jan. 2018- . . . . . .
721 Guide Maggie Jarr Apr. 2019 Staff assistance | Village staff is reviewing the draft zoning reference guide.
Midlothian stormwater CMAP staff and consultant met with the steering committee on
. . Apr. 2018- | Consultant . e .
722 | management capital plan (see | Kate Evasic . January 23 to present the project prioritization (Technical Memo
| Apr. 2019 assistance . . .
website) #2) and identify projects for the development of concept plans.
McHenry County Council of Mav 2018 CMAP staff is currently initiating the project’s assessment phase.
723 | Governments Shared Services | Brian Daly Y Staff assistance | An internal kickoff was held January 234 and an Advisory
Sept. 2019 . o
Study Committee meeting is scheduled for February 4.
McKinley Park Development . . - s
. . Feb. 2018- . CMAP staff continues drafting the existing conditions report, and
724 | Council neighborhood plan Ricardo Lopez Staff assistance L
. Dec. 2019 expect to have a draft for partner review in February 2019.
(see website)
The project team will hold a Steering Committee meeting in early
Montgomery Zoning and . Sep. 2018- . February followed by a public open house in early March. A
72 ke Seid taff t
> Subdivision Ordinance Jake Sei Sep. 2021 Staff assistance Drafting Directions Memo was created in January and February
for review by Village staff.
The recommendations from ULI Chicago’s Technical Assistance
North Avenue corridor plan Cindy Jan. 2018- . Panel were presented to stakeholders in January 2019. Mobility
726 . Staff assistance T . : .
(see website) Cambray June 2019 and revitalization recommendations for the corridor will be
presented to the public in the Spring.
Northwest Mumnicipal A preliminary kick-off meeting was held at CMAP offices on
727 | Conference multim}:) Jal Lindsay Bavle Sept. 2018- | Consultant January 18% with NWMC staff and Sam Schwartz staff. Sam
: YPRYEY | Feb. 2020 assistance Schwartz has also convened a meeting with subcontractors to
transportation plan .. .
finalize the project schedule.
Chicago Belmont-Cragin
728 | Avenues for Growth (see Heidy Persaud Apr. 2018- Cor'lsultant A public meeting has been rescheduled for February 5.
. Oct. 2019 assistance
website)
Robbins st ter, TOD, . 2018-
730 obl?lns stormwartel, oD, Kelwin Harris Jan. 2018 Staff assistance | Staff is currently reviewing a draft of the ECR.
and industrial area plan June 2019
731 Sandwich planning priorities Jared Patton Jan. 2018- Staff assistance A neaTr—final draft is ready for City review. CMAP staff has begun
report Mar. 2019 working on layout.
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https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://www.cmap.illinois.gov/updates/policy/-/asset_publisher/Ul6xaoY4bzKi/content/a-revitalization-and-mobility-plan-for-the-north-avenue-corridor/maximized?_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_redirect=http%253A%252F%252Fwww.cmap.illinois.gov%252Fupdates%252Fpolicy%253Fp_p_id%253Dcom_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi%2526p_p_lifecycle%253D0%2526p_p_state%253Dmaximized%2526p_p_mode%253Dview%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_cur%253D0%2526p_r_p_resetCur%253Dfalse%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_assetEntryId%253D879828
https://www.nwshc.org/avenuesforgrowth

No. | Project CMAP lead Timeline Assistance type | Status and notes
20th 1 1 Teska) f f
Sauk Village comprehensive | Stephen Mar. 2018- | Consultant On January 29%, constl tant tean.1 (led by‘ eska) orwa rdec.i draft
732 . . plan for CMAP review. The Project Advisory Committee is
plan update (see website) Ostrander Sept. 2019 assistance . ; .
meeting on February 11 to review and discuss draft plan.
South Suburban Mayors and Mar. 2019
733 | Managers Association Pilot Patrick Day ' Staff assistance | Scoping underway.
D Mar. 2021
Circuit Rider Program
Summit zoning ordinance . Nov. 2018- | Consultant Duncan Associates has initiated the project and is focusing on
734 Jake Seid ) .
update Jan. 2020 assistance stakeholder involvement.
Thornton planning priorities . May 2018- . CMAP staff continued drafting the report, which is undergoing
7 Kate E ff
3 report (see website) ate Evasic Feb. 2019 Staff assistance internal review.
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https://saukvillageplan.org/
https://www.cmap.illinois.gov/programs/lta/thornton

